

ADM-6.2

OEL-996/64

12 OCT 1964

MEMORANDUM FOR: Director of Logistics

SUBJECT : Extension of Base Contract [redacted]
Task Order 46 to Include Phase III

25X1

REFERENCE : A. Phase I - OEL-315/63 dated 19 April 1963
B. Phase II - OEL-191/64 dated 28 February 1964

25X1

1. The Assistant Director for ELINT engaged [redacted] as a contractor for the development of a [redacted] Phase I of this contract, negotiated in FY-63, provided for a feasibility study and the breadboarding of the analog digital converter subsystem and was completed to the satisfaction of OEL engineering personnel. Phase II of the contract provided for the development of the buffer memory subsystem. This phase of the contract was consummated during September 1964 to the satisfaction of OEL engineering personnel. The present effort, Phase III, relates specifically to [redacted] [redacted] as an integral part of the collection system.

25X1

25X1

2. The original requirement for a [redacted] was levied upon the Assistant Director for ELINT by the SR Division. Representatives of this division have monitored the progress of the contract and have coordinated and concurred in the initiation of each of the three phases. Phase III is needed in connection with operational requirements in early 1965, thereby justifying negotiation of Phase III of the contract.

25X1

3. The technical proposal does not clearly define milestones to be accomplished by the contractor in connection with contract execution. Representations have been made to [redacted] to establish milestones and concurrently to key anticipated expenditure rates to these milestones to insure that execution progresses in accordance with scheduled activity. This information is to be made available to the Office of Logistics and representatives of OEL on or about 16 October 1964. Since Phase II of the contract expires on 15 Oct.

25X1

DD/3&T
FILE COPY

OEL-996/64

Page Three

Distribution: (cont.)

- 1 - EO/DD/S&T w/att B
- 1 - SLO/DD/S&T w/att B & C
- 1 - B&F/DD/S&T w/att B
- II - DD/S&T Reg. w/att B

25X1

Approved For Release 2003/12/18 : CIA-RDP67R00587A000100130025-5

Approved For Release 2003/12/18 : CIA-RDP67R00587A000100130025-5

OEL-996/64

Page Two

25X1 it is essential that [] be authorized to proceed with the initiation of Phase III; otherwise, [] may reassign personnel who have been participating in this contract. Accordingly, this memorandum requests that [] be given verbal authorization to proceed with the contract prior to the date a definitive contract is negotiated. The milestone and expenditure data due 16 October, will be evaluated immediately upon receipt to provide an appropriate administrative centerpiece for negotiation. 25X1

4. It is requested that Phase III under Base Contract [] Task Order 46, be negotiated with [] as outlined in Technical Proposal [] attached. Funds in the amount of [] are encumbered for this purpose. Requisition ELR-215-65 applies. 25X1 25X1

5. The association of the Agency with this contract is classified CONFIDENTIAL, but all equipment and reports are UNCLASSIFIED. The cognizant project engineer is [] extension [] 25X1

/s/
George C. Miller

GEORGE C. MILLER
Assistant Director for ELINT
Directorate of
Science and Technology

APPROVED:

ALBERT D. WHEELON

Date

Attachments:

- A. Technical Proposal
- B. Technical Annex
- C. Requisition ELR-215-65

Distribution:

○ & 1 - Addressee w/atts

SECRET